.json / 07 — Cơm nguội

16 October 2026 · Release preparation · Narrator audio required

DONE applies to the task acceptance criteria, not final release approval. Source of truth: CHECKLIST.csv. Browser checkmarks are local personal notes.

Editorial

[x] E01 / Freeze original manuscript — DONE

Owner: Assistant · After: —

Original file matches user source; no overwrites

[x] E02 / Prepare restrained line edit — DONE

Owner: Assistant · After: E01

Edited copy plus tracked explanation

[ ] E03 / Approve edited text & voice — NEEDS APPROVAL

Owner: Jason · After: E02

Author signs off on every substantive edit

[ ] E04 / Verify ages/timeline/history as appropriate — TODO

Owner: Jason · After: E03

No unverifiable details presented as fact

[ ] E05 / Rights and sensitivity review (family privacy) — TODO

Owner: Jason · After: E03

No private information exposed without consent

[ ] E06 / Freeze canonical text version v1.0 — BLOCKED

Owner: Jason · After: E03,E04,E05

Release-tagged manuscript hash recorded

Illustration

[x] A01 / Extract design direction from strategy deck — DONE

Owner: Assistant · After: —

Warm dusk, graphic memory, paper, imperfect mark system

[x] A02 / Make first visual keyframe — DONE

Owner: Assistant · After: A01

One coherent father/child dinner reconstruction

[ ] A03 / Confirm period, cast and setting fidelity — NEEDS APPROVAL

Owner: Jason · After: A02

Illustrated scene clearly authorized or revised

[ ] A04 / Create original layered production art — TODO

Owner: Artist/Assistant · After: A03

Background, figures, table, bowls on separate layers

[ ] A05 / Export print-grade illustration — TODO

Owner: Artist · After: A04

300 dpi at final printed size, CMYK conversion vendor-approved

[ ] A06 / Export digital/responsive visual assets — TODO

Owner: Designer · After: A04

WebP/AVIF alternatives, alt text, <300KB optimized hero target

[ ] A07 / Approve final visual treatment — BLOCKED

Owner: Jason · After: A05,A06

Author approves art across book, web, video

Book

[x] B01 / Create A5 editorial layout proof PDF — DONE

Owner: Assistant · After: E02,A02

Four-page mock PDF with complete text and provisional art

[ ] B02 / Choose definitive trim, margins, paper and binding — TODO

Owner: Jason + Printer · After: B01

Written print specification plus vendor quotation

[ ] B03 / Apply final chapter numbering across full book — TODO

Owner: Editor · After: B02

Chapter code consistent with final TOC

[ ] B04 / Place production art and canonical text — BLOCKED

Owner: Designer · After: E06,A07,B02

No missing glyphs; page parity/baseline grid inspected

[ ] B05 / Generate working QR pointing to owned chapter URL — BLOCKED

Owner: Engineer · After: D10

QR scans on Android/iOS over cellular; no redirects to placeholders

[ ] B06 / Proofreader pass and art rights check — BLOCKED

Owner: Editor · After: B04

Independent QA documented; permissions present

[ ] B07 / Export printer-specific PDF/X, bleeds and color — BLOCKED

Owner: Print designer · After: B04,B06

Printer preflight passes, correct embedded fonts/bleed

[ ] B08 / Print physical proof, inspect, approve — BLOCKED

Owner: Jason + Printer · After: B07

Physical text contrast, color, QR and trim approved

Digital

[x] D01 / Implement local mobile chapter page — DONE

Owner: Assistant · After: E02,A02

Offline-loadable HTML; text, artwork, controls visible

[x] D02 / Implement interactive memory moments — DONE

Owner: Assistant · After: D01

Accessible buttons cycle three manuscript-derived moments

[x] D03 / Implement original/revision archive — DONE

Owner: Assistant · After: D01

Original and editorial explanations accessible separately

[x] D04 / Create nonhistorical sound study — DONE

Owner: Assistant · After: D01

Original ambient audio plays when user chooses

[ ] D05 / Replace provisional art with approved exports — BLOCKED

Owner: Engineer · After: A07

All image slots use approved optimized assets

[ ] D06 / Complete screen reader, keyboard, reduced motion tests — IN PROGRESS

Owner: QA · After: D05

Focus styles and tab initialization improved; full keyboard, screen-reader and reduced-motion checks still pending

[ ] D07 / Measure speed, CLS and mobile loading — TODO

Owner: Engineer · After: D05

Real 4G phone load target <3s where feasible

[ ] D08 / Confirm privacy and analytics consent decisions — TODO

Owner: Jason · After: E05

No personal data capture without explicit policy

[ ] D09 / Publish to a real owned domain — BLOCKED

Owner: Engineer · After: D06,D07,D08

HTTPS and permanent human-readable chapter URL working

[ ] D10 / Confirm final chapter permalink and redirects — BLOCKED

Owner: Engineer · After: D09

Permalink documented, backup/redirect behavior checked

[ ] D11 / Test archive access from final printed QR — BLOCKED

Owner: QA · After: B05,D10

iOS/Android camera opens exact chapter page

[ ] D12 / Optionally record author voiceover and captions — TODO

Owner: Jason · After: E06

Own voice rights and transcript; user-initiated audio playback

[x] D13 / Build isolated public chapter export — DONE

Owner: Assistant · After: D01

Build emits landing page, chapter page and two assets; original prose preserved; private notes and provisional family image excluded

[x] D14 / Verify local HTTP and responsive layout — DONE

Owner: Assistant · After: D13

10 source paragraphs preserved; image/audio loaded; memory button updates; no overflow at 390/820/1440px

[x] D15 / Prepare manual Pages deployment workflow — DONE

Owner: Assistant · After: D13

Workflow publishes only site/ on manual dispatch; no remote deployment run yet

Video

[x] V01 / Write 5-beat short-form storyboard — DONE

Owner: Assistant · After: E02

Every quote comes from source or labeled editorial paraphrase

[x] V02 / Generate 5 visual animatic cards — DONE

Owner: Assistant · After: V01,A02

Consistent keyframe and text safe area

[x] V03 / Render vertical animatic MP4 — DONE

Owner: Assistant · After: V02

Playable H.264 720x1280 with original room tone

[ ] V04 / Authorize depiction of father/child memory — NEEDS APPROVAL

Owner: Jason · After: A03

No inaccurate claims of historical documentation

[ ] V05 / Create layered art for true movement — BLOCKED

Owner: Artist · After: A04,V04

Separate foreground/background layers

[ ] V06 / Produce required narrator audio from confirmed voice source — BLOCKED

Owner: Jason + Audio producer · After: E06,V11,V12

healwayssmile reference URL recorded in video/NARRATION.md; intended speaker/time range and permitted use clarified; narrator WAV produced and reviewed; room tone does not count

[ ] V07 / Final edit, audio mastering and subtitles — BLOCKED

Owner: Video editor · After: V05,V06

Portrait 1080x1920; voice mixed above ambience without clipping; Vietnamese captions timed to actual narration; safe zones verified

[ ] V08 / Export 40–70s discovery cut and 15s teaser — BLOCKED

Owner: Video editor · After: V07

Finished exports plus thumbnail and short caption

[ ] V09 / Review platform preview and factual claims — BLOCKED

Owner: Jason · After: V08

No false implied recordings, no clipping, legible on phone

[ ] V10 / Publish social post with clear chapter CTA — BLOCKED

Owner: Jason · After: V09,D09

Correct live landing page, logged post URLs

[ ] V11 / Confirm reference speaker and narration method — IN PROGRESS

Owner: Jason · After: —

YouTube reference Q-HcJBSspHQ supplied; timestamp/speaker, voice-use permission where needed, and recording/generation method still pending

[x] V12 / Prepare source-based discovery reading script — DONE

Owner: Assistant · After: E01

video/narration-script.txt uses unchanged source excerpts; ending preserved; recording duration and final selection pending

Git

[x] G01 / Commit initial chapter kit locally — DONE

Owner: Assistant · After: —

Initial commit 3daa919 on main with GitHub noreply identity

[x] G02 / Create remote repository and connect origin — DONE

Owner: Jason + Assistant · After: G01

jasonthedataguy/json-under-revision created; HTTPS origin configured; empty remote inspected

[ ] G03 / Choose public repository publication scope — NEEDS APPROVAL

Owner: Jason · After: G02

Choose private full kit, public website only, or explicit public release of drafts and notes

[ ] G04 / Push selected files and verify upstream — BLOCKED

Owner: Assistant · After: G03

GitHub main contains intended files; local and remote commits match

Channels

[x] C01 / Prepare channel identity and launch copy — DONE

Owner: Assistant · After: —

YouTube description, TikTok bio and first-post copy in docs/CHANNEL_LAUNCH.md

[ ] C02 / Create book YouTube channel — BLOCKED

Owner: Jason + Assistant · After: C01

Signed in but creation page did not complete; channel handle and URL must be verified

[ ] C03 / Create book TikTok account/channel — BLOCKED

Owner: Jason + Assistant · After: C01

Author-controlled sign-in required; handle and URL must be verified

Release

[ ] R01 / Compare source/edit against exported PDF/web/video — IN PROGRESS

Owner: Editor + QA · After: B01,D01,V03

Original prose matches public web candidate; PDF still uses proposed edit; final narrated-video consistency pending

[ ] R02 / Run visual QA on PDF and mobile preview — IN PROGRESS

Owner: QA · After: B01,D01

Previous PDF contact-sheet inspection recorded; local HTTP page checked at 390/820/1440px with no overflow; final-art and device QA pending

[ ] R03 / Ask 5 test readers about emotional impact — TODO

Owner: Jason · After: E03,D01

Log feedback without leading respondents

[ ] R04 / Run pilot with permissioned/paid intent metrics — BLOCKED

Owner: Jason · After: B08,D10,V10

Measure buyer intent and sales; views alone do not prove demand

[ ] R05 / Choose release or revision after feedback — BLOCKED

Owner: Jason · After: R01,R02,R03

Document go/revise/stop decision with evidence